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List of programmes and link to beneficiaries of ERDF and 

Cohesion Fund support 

CCI Name of OPs  Link beneficiaries 

N° 

Projects 

2007IT161PO001 OP Attrattori culturali, 

naturali e turismo 

http://www.poinattrattori.it/  1 262 

2007IT161PO002 OP "Energie rinnovabili e 

risparmio energetico" 

2007-2013 

http://www.poienergia.gov.it/index.php/i-

nostri-progetti/elenco-beneficiari  

565 

2007IT161PO003 OP Governance e AT FESR http://www.dps.tesoro.it/qsn/pon_governa

nce/qsn_pongovernance_elencobeneficiari.

asp  

74 

2007IT161PO004 OP Istruzione FESR - 

Ambienti per 

l'apprendimento 

http://hubmiur.pubblica.istruzione.it/web/i

struzione/pon/programmazione_2007_201

3/RAE  

19 791 

2007IT161PO005 OP Reti e mobilita' http://www.mit.gov.it/mit/site.php?p=cm&

o=vd&id=1014  

49 

2007IT161PO006 OP Ricerca e 

competitivita' - 

Riprogrammazione - 03 

giugno 2013 

http://www.ponrec.it/open-

data/beneficiari/  

3 596 

2007IT161PO007 OP "Sicurezza per lo 

Sviluppo - Obiettivo 

Convergenza"  2007-2013 

http://www.sicurezzasud.it/programma/ria

ssunto  

628 

2007IT161PO008 OP Calabria FESR 2007 - 

2013 

http://www.regione.calabria.it/calabriaeuro

pa/beneficiari/9-programmazione-2007-

2013-principale/186-porcalabriafesr/195-

elenco-beneficiari-por-calabria-fesr-2007-

2013/1847-elenco-beneficiari-intro  

7 569 

2007IT161PO009 OP Campania FESR http://porfesr.regione.campania.it/it/benefi

ciari/elenco-beneficiari  

1 745 

2007IT161PO010 OP Puglia 2007-2013 http://fesr.regione.puglia.it/portal/pls/port

al/FESR.DYN_SOTTOSEZIONE.show?p_arg

_names=id_sottosezione&p_arg_values=1

5  

10 515 

2007IT161PO011 OP Sicilia FESR http://www.euroinfosicilia.it/beneficiari/ele

nco-dei-beneficiari/  

6 447 

2007IT161PO012 OP Basilicata FESR http://www.pofesr.basilicata.it/beneficiari-

del-pofesr/elenco-dei-beneficiari  

1 807 

2007IT162PO001 OP Abruzzo FESR http://www.regione.abruzzo.it/xEuropa/ind

ex.asp?modello=beneficiariPor&servizio=xL

ist&stileDiv=monoLeft&template=porFesrIn

tIndex&b=progfesr10  

735 

2007IT162PO002 OP Emilia Romagna FESR http://www.regione.emilia-

romagna.it/fesr/porfesr/progetti/beneficiari  

3 216 

2007IT162PO003 OP Friuli Venezia Giulia 

FESR 

http://www.regione.fvg.it/rafvg/cms/RAFV

G/fondi-europei-fvg-internazionale/por-

fesr/FOGLIA41/  

1 346 

2007IT162PO004 OP Lazio FESR 2007-2013 http://porfesr.lazio.it/PORFESR/galleria_all

egati/elenco_beneficiari.pdf  

7 413 

2007IT162PO005 OP Liguria FESR http://www.regione.liguria.it/argomenti/aff

ari-e-fondi-europei/por-fesr-2007-

2013/elenco-beneficiari.html  

2 116 

2007IT162PO006 OP Lombardia http://www.regione.lombardia.it/cs/Satellit

e?c=Redazionale_P&childpagename=Progra

mmazioneComunitaria%2FDetail&cid=1213

310586212&packedargs=menu-to-

render%3D1213305986641&pagename=PR

OCOMWrapper  

1 558 

2007IT162PO007 OP Marche FESR http://www.europa.marche.it/Portals/0/Do

cumenti/News/elenco_beneficiari_POR_FES

R_MARCHE_agg_marzo_2014.pdf  

1 356 

2007IT162PO008 OP Molise FESR  http://www.moliseineuropa.eu/?q=node/41  518 

2007IT162PO009 OP Provincia Autonoma di 

Bolzano - Alto Adige 

http://www.provincia.bz.it/europa/it/finanzi

amenti-ue/informations--und-

werbemassnahmen.asp  

118 

2007IT162PO010 OP P.A. Trento FESR http://www.europa.provincia.tn.it/program

mazione_2007_2013/FESR_Fondo_Europeo

_Sviluppo_Regionale/programma_FESR_20

07_2013/-BENEFICIARI_PO/  

962 

http://www.poinattrattori.it/
http://www.poienergia.gov.it/index.php/i-nostri-progetti/elenco-beneficiari
http://www.poienergia.gov.it/index.php/i-nostri-progetti/elenco-beneficiari
http://www.dps.tesoro.it/qsn/pon_governance/qsn_pongovernance_elencobeneficiari.asp
http://www.dps.tesoro.it/qsn/pon_governance/qsn_pongovernance_elencobeneficiari.asp
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http://hubmiur.pubblica.istruzione.it/web/istruzione/pon/programmazione_2007_2013/RAE
http://www.mit.gov.it/mit/site.php?p=cm&o=vd&id=1014
http://www.mit.gov.it/mit/site.php?p=cm&o=vd&id=1014
http://www.ponrec.it/open-data/beneficiari/
http://www.ponrec.it/open-data/beneficiari/
http://www.sicurezzasud.it/programma/riassunto
http://www.sicurezzasud.it/programma/riassunto
http://www.regione.calabria.it/calabriaeuropa/beneficiari/9-programmazione-2007-2013-principale/186-porcalabriafesr/195-elenco-beneficiari-por-calabria-fesr-2007-2013/1847-elenco-beneficiari-intro
http://www.regione.calabria.it/calabriaeuropa/beneficiari/9-programmazione-2007-2013-principale/186-porcalabriafesr/195-elenco-beneficiari-por-calabria-fesr-2007-2013/1847-elenco-beneficiari-intro
http://www.regione.calabria.it/calabriaeuropa/beneficiari/9-programmazione-2007-2013-principale/186-porcalabriafesr/195-elenco-beneficiari-por-calabria-fesr-2007-2013/1847-elenco-beneficiari-intro
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http://www.regione.calabria.it/calabriaeuropa/beneficiari/9-programmazione-2007-2013-principale/186-porcalabriafesr/195-elenco-beneficiari-por-calabria-fesr-2007-2013/1847-elenco-beneficiari-intro
http://porfesr.regione.campania.it/it/beneficiari/elenco-beneficiari
http://porfesr.regione.campania.it/it/beneficiari/elenco-beneficiari
http://fesr.regione.puglia.it/portal/pls/portal/FESR.DYN_SOTTOSEZIONE.show?p_arg_names=id_sottosezione&p_arg_values=15
http://fesr.regione.puglia.it/portal/pls/portal/FESR.DYN_SOTTOSEZIONE.show?p_arg_names=id_sottosezione&p_arg_values=15
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http://www.euroinfosicilia.it/beneficiari/elenco-dei-beneficiari/
http://www.euroinfosicilia.it/beneficiari/elenco-dei-beneficiari/
http://www.pofesr.basilicata.it/beneficiari-del-pofesr/elenco-dei-beneficiari
http://www.pofesr.basilicata.it/beneficiari-del-pofesr/elenco-dei-beneficiari
http://www.regione.abruzzo.it/xEuropa/index.asp?modello=beneficiariPor&servizio=xList&stileDiv=monoLeft&template=porFesrIntIndex&b=progfesr10
http://www.regione.abruzzo.it/xEuropa/index.asp?modello=beneficiariPor&servizio=xList&stileDiv=monoLeft&template=porFesrIntIndex&b=progfesr10
http://www.regione.abruzzo.it/xEuropa/index.asp?modello=beneficiariPor&servizio=xList&stileDiv=monoLeft&template=porFesrIntIndex&b=progfesr10
http://www.regione.abruzzo.it/xEuropa/index.asp?modello=beneficiariPor&servizio=xList&stileDiv=monoLeft&template=porFesrIntIndex&b=progfesr10
http://www.regione.emilia-romagna.it/fesr/porfesr/progetti/beneficiari
http://www.regione.emilia-romagna.it/fesr/porfesr/progetti/beneficiari
http://www.regione.fvg.it/rafvg/cms/RAFVG/fondi-europei-fvg-internazionale/por-fesr/FOGLIA41/
http://www.regione.fvg.it/rafvg/cms/RAFVG/fondi-europei-fvg-internazionale/por-fesr/FOGLIA41/
http://www.regione.fvg.it/rafvg/cms/RAFVG/fondi-europei-fvg-internazionale/por-fesr/FOGLIA41/
http://porfesr.lazio.it/PORFESR/galleria_allegati/elenco_beneficiari.pdf
http://porfesr.lazio.it/PORFESR/galleria_allegati/elenco_beneficiari.pdf
http://www.regione.liguria.it/argomenti/affari-e-fondi-europei/por-fesr-2007-2013/elenco-beneficiari.html
http://www.regione.liguria.it/argomenti/affari-e-fondi-europei/por-fesr-2007-2013/elenco-beneficiari.html
http://www.regione.liguria.it/argomenti/affari-e-fondi-europei/por-fesr-2007-2013/elenco-beneficiari.html
http://www.regione.lombardia.it/cs/Satellite?c=Redazionale_P&childpagename=ProgrammazioneComunitaria%2FDetail&cid=1213310586212&packedargs=menu-to-render%3D1213305986641&pagename=PROCOMWrapper
http://www.regione.lombardia.it/cs/Satellite?c=Redazionale_P&childpagename=ProgrammazioneComunitaria%2FDetail&cid=1213310586212&packedargs=menu-to-render%3D1213305986641&pagename=PROCOMWrapper
http://www.regione.lombardia.it/cs/Satellite?c=Redazionale_P&childpagename=ProgrammazioneComunitaria%2FDetail&cid=1213310586212&packedargs=menu-to-render%3D1213305986641&pagename=PROCOMWrapper
http://www.regione.lombardia.it/cs/Satellite?c=Redazionale_P&childpagename=ProgrammazioneComunitaria%2FDetail&cid=1213310586212&packedargs=menu-to-render%3D1213305986641&pagename=PROCOMWrapper
http://www.regione.lombardia.it/cs/Satellite?c=Redazionale_P&childpagename=ProgrammazioneComunitaria%2FDetail&cid=1213310586212&packedargs=menu-to-render%3D1213305986641&pagename=PROCOMWrapper
http://www.regione.lombardia.it/cs/Satellite?c=Redazionale_P&childpagename=ProgrammazioneComunitaria%2FDetail&cid=1213310586212&packedargs=menu-to-render%3D1213305986641&pagename=PROCOMWrapper
http://www.europa.marche.it/Portals/0/Documenti/News/elenco_beneficiari_POR_FESR_MARCHE_agg_marzo_2014.pdf
http://www.europa.marche.it/Portals/0/Documenti/News/elenco_beneficiari_POR_FESR_MARCHE_agg_marzo_2014.pdf
http://www.europa.marche.it/Portals/0/Documenti/News/elenco_beneficiari_POR_FESR_MARCHE_agg_marzo_2014.pdf
http://www.moliseineuropa.eu/?q=node/41
http://www.provincia.bz.it/europa/it/finanziamenti-ue/informations--und-werbemassnahmen.asp
http://www.provincia.bz.it/europa/it/finanziamenti-ue/informations--und-werbemassnahmen.asp
http://www.provincia.bz.it/europa/it/finanziamenti-ue/informations--und-werbemassnahmen.asp
http://www.europa.provincia.tn.it/programmazione_2007_2013/FESR_Fondo_Europeo_Sviluppo_Regionale/programma_FESR_2007_2013/-BENEFICIARI_PO/
http://www.europa.provincia.tn.it/programmazione_2007_2013/FESR_Fondo_Europeo_Sviluppo_Regionale/programma_FESR_2007_2013/-BENEFICIARI_PO/
http://www.europa.provincia.tn.it/programmazione_2007_2013/FESR_Fondo_Europeo_Sviluppo_Regionale/programma_FESR_2007_2013/-BENEFICIARI_PO/
http://www.europa.provincia.tn.it/programmazione_2007_2013/FESR_Fondo_Europeo_Sviluppo_Regionale/programma_FESR_2007_2013/-BENEFICIARI_PO/
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2007IT162PO011 OP Regione Piemonte 

FESR 

http://www.regione.piemonte.it/europa/be

neficiari_fesr.htm  

5 301 

2007IT162PO012 OP Toscana FESR http://www.regione.toscana.it/por-

creo/elenco-beneficiari  

7 156 

2007IT162PO013 OP Umbria FESR http://www.regione.umbria.it/programmazi

one-fesr/elenco-beneficiari1  

3 777 

2007IT162PO014 OP Valle d'Aosta FESR  http://www.regione.vda.it/europa/por_com

petitivita_regionale/programma/beneficiari

_i.asp  

304 

2007IT162PO015 OP Veneto FESR http://www.regione.veneto.it/web/program

mi-comunitari/informazione-e-pubblicita  

3 442 

2007IT162PO016 OP Sardegna ST FESR http://www.sardegnaprogrammazione.it/in

dex.php?xsl=1227&s=35&v=9&c=7501&es

=6603&na=1&n=100  

1 711 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note: The web links above are to websites of the respective Managing Authorities who, 
under the rules governing the 2007-2013 programmes were required to publish the 

names of the beneficiaries of the funding allocated. The number of projects supported 
has been estimated on the basis of the information published on the website at the 

time when the data were downloaded. In the meantime the data concerned may have 
been updated. It may also be that the data have been moved to another part of the 

website, in which case the link may not work. If this is the case, those who wish to 

locate the data concerned will need to go to main OP website, as indicated by the 
beginning part of the link and search from there. 

  

http://www.regione.piemonte.it/europa/beneficiari_fesr.htm
http://www.regione.piemonte.it/europa/beneficiari_fesr.htm
http://www.regione.toscana.it/por-creo/elenco-beneficiari
http://www.regione.toscana.it/por-creo/elenco-beneficiari
http://www.regione.umbria.it/programmazione-fesr/elenco-beneficiari1
http://www.regione.umbria.it/programmazione-fesr/elenco-beneficiari1
http://www.regione.vda.it/europa/por_competitivita_regionale/programma/beneficiari_i.asp
http://www.regione.vda.it/europa/por_competitivita_regionale/programma/beneficiari_i.asp
http://www.regione.vda.it/europa/por_competitivita_regionale/programma/beneficiari_i.asp
http://www.regione.veneto.it/web/programmi-comunitari/informazione-e-pubblicita
http://www.regione.veneto.it/web/programmi-comunitari/informazione-e-pubblicita
http://www.sardegnaprogrammazione.it/index.php?xsl=1227&s=35&v=9&c=7501&es=6603&na=1&n=100
http://www.sardegnaprogrammazione.it/index.php?xsl=1227&s=35&v=9&c=7501&es=6603&na=1&n=100
http://www.sardegnaprogrammazione.it/index.php?xsl=1227&s=35&v=9&c=7501&es=6603&na=1&n=100
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Map 1 Italy and NUTS 2 regions, GDP/head (PPS), 2014 
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Preliminary note 

The purpose of the country reports is to provide for each Member State a short guide 

to the findings of the ex post evaluation of Cohesion policy programmes 2007-2013 

undertaken by DG Regional and Urban Policy and an overview of the context in which 

the programmes were carried out. It is based on information produced by Task 1 and 

Task 2 of WP1 and on the country specific findings from the various WPs that form the 

ex post evaluation. These are listed below with an indication in brackets of the case 

studies carried out in the Member State concerned. 

WP0 – Data 

WP1 – Synthesis 

WP2 – SMEs, innovation and ICT (case study OP Puglia) 

WP3 – Venture capital, loan funds  

WP4 – Large enterprises (case study OP Research and Competitiveness) 

WP5 – Transport (country case study Italy) 

WP6 – Environment  

WP8 – Energy efficiency (country Report Italy) 

WP9 - Culture and tourism (case study OP Puglia and two mini-case studies on Buy 

Puglia and Puglia Sound and case study Interreg Italy-Austria and two mini-case 

studies on the Transmuseum and the Ciclovia Alpe Adria Radwek) 

WP10 – Urban development and social infrastructure 

WP111– European Territorial Cooperation  

WP12 – Delivery system (case studies ERDFOP Marche and ETC South-East Europe – 

ESF OP Calabria and OP Education; Assessment of capacity building financed by 

technical assistance – the case of Italy) 

WP13 – Geography of expenditure 

WP14 – Impact modelling 

  

                                                 

1 The findings from WP11 – European Territorial Cooperation are summarised in a separate report as part of 

Task 3 of WP1. 
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Executive summary 

Low growth and decline in competitiveness had characterised the Italian economy 
even before the onset of the international crisis. With the outbreak of the crisis, the 

Italian weaknesses (structural imbalances in particular) emerged more prominently 
and the economy was more severely affected than in other EU countries. In 2014, 

GDP was 9% lower than at the beginning of the programming period and the 
unemployment rate was 6% higher. In addition, high public debt prevented an 

expansionary budgetary policy from being adopted. Reductions in both public and 

private investment have delayed recovery and made it more difficult to achieve and 
have aggravated social problems. 

Convergence regions suffered in particular during the crisis because they could not 
rely on either export growth or, as in previous economic downturns, on an increase in 

transfer from central Government, which on the contrary, were reduced.  

The ERDF for the 2007-2013 period amounted to EUR 21 billion, the equivalent of 

around 0.2% of GDP and 4.4% of Government capital expenditure. Funding went 
predominantly to Convergence regions in the South where funding per head was 

nearly 14 times larger on average than in Competitiveness regions in the North. A 

relatively large increase in the EU co-financing rate, introduced in response to public 
finance difficulties, led to national co-financing being reduced by over 50% and total 

funding for programmes by over a quarter. 

Much of the funding (37% of the total ERDF available) went to Enterprise support, 

RTD and innovation, particularly in Competitiveness regions. Significant investment 
was also made in transport infrastructure (20%), particularly in railways, mainly in 

Convergence regions, as well as in culture (11%) and the environment (10%). 
However, serious delays in spending the funding limited achievements in most policy 

areas. In addition, large amounts of funding were shifted between policy areas.  

Overall, the measures co-financed over the period led directly to the creation of over 
60 000 jobs: almost 14 000 in SMEs in full-time equivalent terms and around 3 600 

each, in research and tourism. This was achieved, in part, through the support given 
to 6 030 RTD projects, 4 472 business start-ups, 51 729 projects to help firms finance 

investment and another 2 502 projects to assist cooperation between SMEs and 
research centres.  

Support for investment in transport, concentrated in the south of the country, led to 
the improvement of 1 035 km of railway lines, around 730 km of them on the EU 

trans-European Transport network (TEN-T). Investment in environmental 

infrastructure resulted in an additional 825 000 people being connected to new or 
upgraded wastewater treatment facilities, while support for investment in ICT led to 

around 2.3 million additional people having access to broadband.  

Overall, the additional investment supported is estimated to have increased GDP in 

Italy in 2015 by 0.3% over what it would been in the absence of the policy. GDP in 
2023 will be an estimated 0.5% higher as a result, even allowing for the contribution 

made by Italy to the financing of the policy. 
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1. The policy context and background  

1.1. Macroeconomic situation 

When the global recession struck in 2008, the Italian economy had already been 

suffering from low competitiveness and high public debt for some time. This 
exacerbated the impact of the crisis.  

Recovery from the recession was slow. Indeed, after growth of only 1% a year in the 
two years 2009-2011, GDP declined significantly over the next three years and 

increased only a little in 2015 when it was 8% lower than in 2007 before the global 
recession hit (Table 1). As a consequence, employment declined and the employment 

rate in 2015 was 2 percentage points below the level 8 years earlier. Reflecting this, 

the unemployment rate doubled between 2007 and 2013 and in 2015 it was still at the 
historically high level of around 12%. 

Table 1 GDP growth, employment and unemployment, Italy and the EU, 2000-

2015  

  2000-07 2007-09 2009-11 2011-13 2013-2014 2014-15 

GDP growth (Annual average % pa) 

Italy  1.2 -3.3 1.1 -2.3 -0.4 0.8 

EU average 2.3 -2.0 1.9 -0.1 1.4 1.9 

  2000 2007 2009 2011 2013 2015 

Employment rate (% 20-64)             

Italy  57.1 62.7 61.6 61.0 59.7 60.5 

EU average 66.5 69.8 68.9 68.6 68.4 70.1 

Unemployment rate (% lab force) 
     

  

Italy  10.8 6.1 7.7 8.4 12.1 11.9 

EU average 9.2 7.1 8.9 9.6 10.8 9.3 

Source: Eurostat, National accounts and Labour Force Survey 

  

The high level of public debt, which was already around 100% of GDP before the onset 
of the crisis, constrained the adoption of expansionary measures to stimulate recovery 

(Table 2). Fiscal consolidation measures to reduce the budget deficit and to limit the 
rise in public debt were disproportionately concentrated on Government investment, 

which declined from 3.4% of GDP in 2009 to only 2.3% in 2015. The ERDF increased 

in importance as a result, especially in the Convergence regions in the south which 
experienced major reductions in transfers from Central Government as part of the 

consolidation measures. 

Table 2 Government budget balance, accumulated debt and investment, Italy 

and the EU, 2000-2015 

  2000 2007 2009 2011 2013 2015 

Public sector balance  (% GDP) 

Italy  -1.3 -1.5 -5.3 -3.5 -2.9 -2.6 

EU average 0.0 -0.9 -6.7 -4.5 -3.3 -2.4 

Public sector debt 

     

  

Italy  105.1 99.8 112.5 116.5 129.0 132.7 

EU average 60.6 57.9 73.1 81.1 85.5 85.2 

General Govt investment 

     

  

Italy  2.8 2.9 3.4 2.8 2.4 2.3 

EU average 2.9 3.2 3.7 3.3 3.0 2.9 

Source: Eurostat Government financial accounts     

1.2. Regional Disparities 

Regional disparities in Italy are characterised by the historical gap between the more 

developed and populous northern regions and the lagging regions in the south, which 

have traditionally received both national and EU development support. Over the 10 
years or so before the onset of the crisis, however, growth in a few southern regions 

was higher than average and they moved from being supported under the 
Convergence Objective (or Objective 1 as it was before 2007) to receiving a lower 
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level of support as Phasing out (Basilicata), Phasing in (Sardegna) or Competitiveness 
and Employment regions (Molise and Abruzzo). In the 2007-13 period, four regions 

were supported under the Convergence Objective, Campania, Puglia, Calabria and 
Sicilia, with a total population of 16.8 million. 

In the 2000-2006 period, GDP per head in PPS in the Competitiveness regions, taken 
together, declined by 11% relative to the EU average as against a decline of 9% in the 

Convergence regions and one of slightly less in the Phasing-in and Phasing-out regions 
(see Country folder for Italy). 

After the crisis struck, however, GDP per head declined by more in the Convergence 

regions than in the Competitiveness ones – by over 10% relative to the EU average 
between 2007 and 2014 as opposed to just under 9% in the Competitiveness regions 

and 7% in the Phasing-in and Phasing-out ones. Equally, unemployment increased by 
9 percentage points in the Convergence regions between 2007 and 2015, to over 20% 

of the work force, as opposed to 5 percentage points in the Competitiveness ones 
where it remained below 10%. The worse performance of the Convergence regions in 

the south relative to the Competitiveness ones in the north was partly a consequence 
of a substantial reduction in public expenditure which is a more important determinant 

of economic activity in the former than the latter. 

2. Main features of Cohesion Policy implementation  

2.1. Nature and scale of Cohesion Policy in the country 

The priorities of the Italian National Strategic Reference Framework (NSRF) for the 

2007-13 were, to increase productivity, competitiveness and innovation, as well as to 

strengthen skills in the work force and to provide better public services. These 

objectives were to be achieved through: (1) developing knowledge circuits (human 

resources; research and innovation); (2) improving living standards, security and 

social inclusion (sustainable use of environmental resources, social inclusion and 

services for a high quality of life); (3) fostering clusters, services and competition 

(improving natural and cultural resources; transport networks, business 

competitiveness and the attractiveness of urban areas); (4) internationalising and 

modernising the economy (expanding exports, attracting inward investment, 

strengthening institutional capacity and making market forces more effective). 

In the 2007-2013 period, Italy received EUR 21 billion from the ERDF, corresponding 

to about 0.2% of GDP over the period and to just over 4% of Government capital 
expenditure (Table 3). The funding going to Convergence regions in the South was 

much larger than that going to the Competitiveness regions, averaging EUR 147 per 
head a year over the period, nearly 14 times greater than that going to 

Competitiveness regions. 

The ERDF funded 28 Operation Programmes: 21 Regional OPs and 7 national OPs. 

Over 80% of funding went to OPs under the Convergence Objective (including the 
Phasing-out region of Basilicata), while the remainder went to the OPs under the 

Competitiveness Objective (including the Phasing-in region of Sardegna). 
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Table 3 ERDF and national co-financing for the 2007-2013 period in Italy, 

initial (2007) and last (April 2016) 

  2007 2016 

  
EU 

funding 

National 

public 

funding 

National 

private 

funding 

Total 
EU 

funding 

National 

public 

funding 

National 

private 

funding 

Total 

EUR million                 

Convergence  17 882.9 18 033.3 - 35 916.2 17 844.5 6 835.6 - 24 680.1 

Competitiveness  3 144.4 5 032.1 - 8 176.5 3 144.4 4 359.1 - 7 503.6 

Total 21 027.3 23 065.4 - 44 092.7 20 988.9 11 194.8 - 32 183.7 

Change, 2007-2014   
  

    
  

  

Convergence    
  

  -38.4 -11 197.7 - -11 236.1 

Competitiveness    
  

  - -672.9 - -672.9 

Total   
  

  -38.4 -11 870.6 - -11 909.0 

% GDP 0.19 0.20 - 0.39 0.19 0.10 - 0.29 

% Govt. capital 

expend 4.4 4.8 - 9.2 4.4 2.3 - 6.7 

Per head (EUR) pa 50.8 55.7 - 106.4 50.7 27.0 - 77.7 

of which: 

Convergence 147.2 148.5 - 295.7 146.9 56.3 - 203.2 

Competitiveness  10.7 17.2 - 27.9 10.7 14.9 - 25.6 

EU15   

  

    

  

  

% GDP 0.13 0.09 0.01 0.24 0.13 0.06 0.01 0.21 

% Govt. capital 

expend 3.1 2.0 0.3 5.5 3.1 1.4 0.3 4.8 

Per head (EUR) pa 40.7 26.4 4.3 71.4 40.5 18.2 4.3 63.0 

of which: 

Convergence 145.3 74.8 9.6 229.7 145.3 41.6 8.7 195.6 

Competitiveness  16.1 15.0 3.1 34.1 15.9 12.6 3.2 31.8 

Note: EU funding relates to decided amounts as agreed in 2007 and as at 14 April 2016. The figures for % GDP and 

% Govt. capital expenditure relate to funding for the period as % of GDP and Govt. capital expenditure aggregated 

over the years 2007-2013. Govt. capital expend is the sum of General Government gross fixed capital formation 

and capital transfers. The EU15 figures are the total for the EU15 countries for comparison. 

Convergence and Competitiveness categories for EU15 include the Phasing-out and Phasing-in regions, 

respectively. For Italy, the Phasing-out region of Basilicata is included in Convergence category, while the Phasing-

in region of Sardegna is included in Competitiveness category.  

Source: DG Regional and Urban Policy, Inforegio database and Eurostat, national accounts and Government 

statistics 

2.2. Division of funding between policy areas and changes over the 

period  

The division of ERDF financing between broad policy areas differed in the Convergence 
regions from that in the Competitiveness regions). In particular, in Convergence 

regions a larger share of funding went to Transport, though funding to enterprise 
support and innovation was also significant (Table 4). Conversely, a larger share of 

funding in the Competitiveness regions went to enterprise support and, more 
especially, to RTD and innovation. Overall, in both categories of region only a minor 

share went to areas aimed largely at social and sustainability objectives (items 3 and 
4 in Table 4).   

Table 4 Division of ERDF financing for the 2007-2013 period in Italy by broad 

category 

  Convergence Competitiveness 

  EUR mn % total EUR mn % total 

1.Enterprise support, innovation 5 138.5 28.8 1 391.5 44.3 

2.Transport, energy, ICT (incl broadband) 6 607.2 37.0 946.5 30.1 

3.Environmental 1 890.3 10.6 312.5 9.9 

4.Social, culture+territorial dimension 3 569.4 20.0 375.2 11.9 

5.Human capital - Labour market 3.8 0.0 14.1 0.4 

6.Technical assistance, capacity building 635.4 3.6 104.6 3.3 

Total 17 844.5 100.0 3 144.4 100.0 

Note: Division of decided amounts off funding as at 14 April 2016. Territorial dimension’ includes support for 

urban and rural regeneration and tourist services and measures to compensate for climate conditions. 

Source: DG Regional and Urban Policy, Inforegio database. 
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Over the programming period, there were relatively large shifts between OPs within 
policy areas (e.g. over EUR 1 billion within RTD, over EUR 800 million within other 

transport and over EUR 700 million each within the environment and energy) (Table 
5)2. 

Net shifts between policy areas across the country as a whole were smaller, but still 
significant. In particular, there was an increase of almost EUR 470 million to culture 

and social infrastructure and EUR 300 million to rail, while funding going to transport 
other than road and rail and the territorial dimension (urban development and 

tourism) was reduced by EUR 320-330 million in each case. There were, however, 

limited shifts in funding to offset the short-term effects of the crisis. 

Table 5 Division of financial resources in Italy for 2007-2013 period by 

category, initial (2007) and last (April 2016) and shift between categories 

  EUR million % Total 

Category  2007 2016 Added Deducted Net shift 2007 2016 

1.Innovation & RTD 5 546.2 5 388.3 1 001.8 -1 159.8 -157.9 26.4 25.7 

2.Entrepreneurship 639.7 735.7 216.5 -120.6 96.0 3.0 3.5 

3.Other investment in 

enterprise 212.8 375.4 178.8 -16.3 162.6 1.0 1.8 

4.ICT for citizens & business 1 457.0 1 200.2 196.8 -453.6 -256.8 6.9 5.7 

5.Environment 2 381.4 2 271.0 655.2 -765.7 -110.5 11.3 10.8 

6.Energy 1 875.0 1 712.2 548.1 -710.8 -162.8 8.9 8.2 

7.Broadband 164.0 311.3 204.4 -57.2 147.2 0.8 1.5 

8.Road 670.0 835.4 410.5 -245.1 165.4 3.2 4.0 

9.Rail 1 884.8 2 185.2 519.2 -218.8 300.4 9.0 10.4 

10.Other transport 1 552.6 1 233.6 518.0 -836.9 -319.0 7.4 5.9 

11.Human capital 0.9 8.4 7.6 - 7.6 0.0 0.0 

12.Labour market 5.5 9.9 5.0 -0.7 4.3 0.0 0.0 

13.Culture & social 

infrastructure 1 872.8 2 341.4 847.1 -378.4 468.7 8.9 11.2 

14.Social Inclusion 49.4 52.2 9.9 -7.2 2.7 0.2 0.2 

15.Territorial Dimension 1 952.3 1 624.4 184.0 -511.9 -327.9 9.3 7.7 

16.Capacity Building 166.9 59.2 16.2 -123.9 -107.7 0.8 0.3 

17.Technical Assistance 595.9 645.2 122.4 -73.1 49.3 2.8 3.1 

Total 21 027.3 20 988.9 5 641.4 -5 679.8 -38.4 100.0 100.0 

Note: ‘Added’ is the sum of additions made to resources in OPs where there was a net increase in the 

funding going to the category. ‘Deducted’ is the sum of deductions made to resources in OPs where there 

was a net reduction in funding. ‘Social inclusion’ includes measures to assist disadvantaged groups and 

migrants. ‘Territorial dimension’ includes support for urban and rural regeneration and tourist services and 

measures to compensate for climate conditions. 

Source: DG Regional and Urban Policy, Inforegio database, April 2016 

2.3. Policy implementation 

Over the period, the European Commission increased the EU co-financing rate from 

48% to 65%, although the EU contribution in absolute terms was reduced marginally 
because of de-commitments. The increase in the EU co-financing rate was a response 

to the public finance difficulties in Italy and the problems faced by the national and 

regional authorities of finding the requisite co-funding to enable programmes to be 
carried out. Accordingly, the increase in the EU rate meant that the national co-

financing rate was reduced and with it the amount of co-funding that needed to be 
found. In the event, national co-funding was reduced by over 50%, specifically, by 

EUR 11.8 billion and the overall funding for investment by EUR 11.9 billion (Figure 1). 

The rate of programme implementation, as reflected in payments from the 

Commission for expenditure incurred in carrying out projects, was very slow up to the 
end of 2012. It then speeded up but by the end of March 2016, payments from the 

ERDF to cover expenditure amounted to only 78% of the funding available (Figure 2). 

This was well below the figure of 95% which would signify that all the funding 

                                                 

2 The 17 categories shown in the table are aggregations of the more detailed 87 categories into which 

expenditure was divided in the period for reporting purposes. 
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available had been spent by the end of 2015 as is required by the regulations (5% of 
funding is held back until all expenditure has been checked to ensure compliance with 

the regulations).  

Figure 1 Total funding going to expenditure on Cohesion policy programmes 

for the 2007-2013 period, initial planned amount and final amount (EUR mn) 

 
Source: DG Regional Policy financial data, 14 April 2016 

Although there could be delays in making claims for payment, the implication is that 

all of the funding may not have been spent by the end of 2015, which would further 
imply de-commitments (i.e. a loss of funding). 

Figure 2 Time profile of payments from the ERDF to Italy for the 2007-2013 

period (% of total funding available) 

 
Source: DG Regional and Urban Policy, Inforegio database, end-March 2016 

 

48% 65% 

EUR 23 065 mn 

EUR 11 195 mn 

0

5000

10000

15000

20000

25000

30000

35000

40000

45000

50000

Initial Final

National Private Funding

National Public Funding

EU funding

0

10

20

30

40

50

60

70

80

90

100

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

(March)

EUR 21 027 mn EUR 20 989 mn 

EUR 44 093 mn 

EUR 32 184 mn 



 

Header         Italy Country Report - Ex Post Evaluation of Cohesion Policy Programmes 2007-2013 

16 
 

Delays in expenditure were a result of various factors: the late start of OPs because of 
a concentration of effort on completing expenditure for the previous programming 

period, the negative effects of the crisis on the ability of both public authorities and 
private enterprises to find co-financing, political discontinuity in national and regional 

governments and extreme fragmentation of programmes. However, inadequate 
administrative capacity combined with the excessive complexity of procedures was a 

major factor. 

From 2010 on, a number of measures were taken to accelerate expenditure, in 

addition to the reduction in national co-financing rates, including the establishment of 

task forces to support MAs and shifts of funding to projects that could be carried out 
quickly. In 2011, an action plan to increase the rate of programme implementation 

was launched in agreement with the Commission, which involved some 
reprogramming of funding. In 2015, a recovery plan to avoid de-commitments in four 

large OPs (Campania, Calabria, Sicilia and Transport) was agreed by the national 
authorities and the Commission. 

2.4. Delivery system (WP12) 

An evaluation of the management and implementation of Cohesion policy over the 

2007-2013 period was carried out by WP123. It highlighted the insufficient 
administrative capacity, in particular, in three Convergence regions (Sicilia, Campania, 

Calabria) and in the OPs for Transport, Energy and Culture. This stems from the overly 
complex nature of the regional structure of the system resulting in poor coordination 

between national and regional authorities and a lack of skills and expertise among 
personnel to assess the needs of potential funding recipients and to manage 

procurement, monitoring and finances. High personnel turnover at managerial level 
resulted in a loss of institutional knowledge and experience. In addition, because of 

complicated procedures and public procurement regulations, potential and actual 

funding recipients had difficulty in complying with the regulations. 

The Governance and Technical Assistance (GAT) OP, aimed at Convergence regions, 

addressed these problems by focussing on capacity building activities as regards 
systems and tools for management. The National Agency for Cohesion Policy also 

developed an innovative ‘Open Cohesion’ website, which has been identified as a good 
example of transparency in the spending of the Structural Funds as it enables public 

authorities, funding recipients and third parties to access project data in a user-
friendly fashion. 

Overall, the evaluation carried out under WP12 found that GAT OP activities improved 

coordination between public authorities4. Nevertheless, the overall performance of the 
EU funds remained weak, interventions were fragmented and not clearly result-

oriented and the indicators were poorly defined. Accordingly, the results of the 
measures carried out under the OP, in terms of increasing administrative capacity are 

unclear.  

3. The outcome of Cohesion Policy programmes – main findings 

from the ex post evaluation  

The main findings summarised here come from the evaluations carried out under the 

Work Packages (WPs) of the ex-post Evaluation which covered in detail the following 
policy areas: 

                                                 

3 The WP12 report is published at http://ec.europa.eu/regional_policy/en/policy/evaluations/ec/2007-

2013/#1?. 
4 Two case studies were carried out as part of: Assessment of capacity building financed by technical 

assistance (Task 5) and Case study reports (Task 3), Delivery System, WP12, see 

http://ec.europa.eu/regional_policy/en/policy/evaluations/ec/2007-2013/%231?#1. 

 

http://ec.europa.eu/regional_policy/en/policy/evaluations/ec/2007-2013/%231?
http://ec.europa.eu/regional_policy/en/policy/evaluations/ec/2007-2013/%231?
http://ec.europa.eu/regional_policy/en/policy/evaluations/ec/2007-2013/%231?%231
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 Support to SMEs – increasing research and innovation in SMEs and SME 
development  (WP2); 

 Financial instruments for enterprises (WP3); 

 Support to large enterprises (WP4); 

 Transport (WP5); 

 Environment (WP6); 

 Energy efficiency in public and residential buildings  (WP8); 

 Culture and tourism (WP9); 

 Urban development and social infrastructure (WP10); 

 European Territorial Cooperation (WP11); 

 Delivery system (WP12); 

 Geography of expenditure (WP13); 

 The impact of cohesion policy 2007-2013: model simulations with Quest III and 

Rhomolo (WP14). 

All of these WPs are relevant for Italy. The evaluation of ETC (WP11), it should be 

noted, is the subject of a separate report. The findings of WP12 were outlined above, 
while the estimates produced by WP13 on the allocation of funding and of expenditure 

between regions are not considered here5. 

3.1. Enterprise support and innovation (WP2, WP3 and WP4) 

The funding going to this broad policy area amounted to EUR 6.5 billion, or around 
31% of the ERDF allocation for Italy. Of this, around 80% were invested in 

Convergence regions in the South. The larger part of the funding (83 %) went to RTD 
and innovation projects. 

Overall, up to the end of 2014, Cohesion policy supported 6 030 RTD projects, along 
with 2 502 cooperation projects between enterprises and research centres. The 

support provided helped to start up 4 472 new businesses and co-finance 51 729 

investment projects in SMEs. Over the country as whole, an estimated 13 987 full-
time equivalent jobs in SMEs, in gross terms, were created as a direct result of the 

funding, together with 3 625 research jobs (see Table 6 at the end of this section). 

SME support, R&D and innovation (WP2) 

The European Innovation Scoreboard, which ranks EU regions in terms of their 

performance against a set of indicators of innovation, indicates Italy among the 

moderately innovative EU countries, well behind regions in Central and Northern 

Europe6. In 2013, total expenditure on R&D in Italy was 1.3% of GDP as against an 

average of 2.1% in the EU15.  

ERDF support was aimed mainly at containing the crisis and at enabling SMEs to 
preserve pre-crisis levels of investment and employment. The funding provided offset 

to some extent the reduction in national government support for enterprises and 

helped SMEs to cope with the credit crunch as well as to carry out investment and 
innovation activities during the crisis.  

Nevertheless, there was some shift of funding from RTD to support of investment 
more generally, including for working capital, through loan and guarantees, in 

                                                 

5 They are available at: http://ec.europa.eu/regional_policy/en/policy/evaluations/ec/2007-2013/#1. 
6 European Commission, Regional Innovation Scoreboard 2016, 

http://ec.europa.eu/growth/industry/innovation/facts-figures/scoreboards_it. 

http://ec.europa.eu/regional_policy/en/policy/evaluations/ec/2007-2013/#1
http://ec.europa.eu/growth/industry/innovation/facts-figures/scoreboards_it
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particular. This shift was most marked in Convergence regions, as the case study on 
Puglia illustrates (see Box).  

 

OP Puglia case study7  

A large share of the EUR 4.5 million provided by the ERDF to the Puglia OP went to support 
SMEs. While the initial aim was to support structural change in the region, the crisis increased 
their need for access to credit. Two different approaches were adopted, one to support 
innovation and scientific excellence in the more dynamic firms, the other to increase the 

competitiveness and growth potential of SMEs, especially micro-enterprises and small firms. 
Over half of the funds went to the latter in the form of direct grants to firms.  

As a consequence of the crisis, the scope of the programme and the selection criteria used were 

broadened to include more sectors and types of enterprise and to help firms remain in business, 
so diluting the aim of long-term structural change. 

Evidence from the case study shows that the OP financed operations amounted to EUR 662.5 

million and provided support to some 9 000 SMEs in the region, or 3.5% of the total. The major 
share of SMEs supported were micro enterprises in low and medium-low tech sectors. Only 
12.5% of funding recipients carried out substantial investment in support of process and 
technological development. These were mainly in high or medium‐high tech sectors. In most 

cases, such investment led to an increase in employment. However, evidence of the effect of 

the support provided to most SMEs is less conclusive.  

Financial Instruments for enterprises (WP3) 

Italy has a long tradition of using FIs for enterprise support. In the 2007-2013 period, 
it allocated the largest amount to FIs in the EU, EUR 2.6 billion, or about 40% of the 

overall ERDF support to enterprises. This was partly attributable to the attempt to 
avoid de-commitments, but the use of FIs is also perceived as effective in supporting 

enterprises experiencing difficulties in accessing credit. By the end of 2014, virtually 

all of the funding allocated (98%) had been paid into Holding Funds or Specific ones, 
although only a minor part of this (22%) had reached final recipients. 

Overall, 19 OPs out of 28 made use of FIs during the 2007-13 period. In total, 114 
funds were set up, with 14 Holding Funds, which included 16 specific funds, and 84 

individual funds. The latter were managed by both public bodies and cooperative 
consortia working on a quasi-commercial basis (Cofidi) in most cases. Holding funds, 

on the other hand, were managed by regional in-house companies or private sector 
fund managers. Most of FIs took the form of loans and guarantees, through a number 

of equity schemes were set up with the aim of compensating for a lack of capital for 

business start-ups or of supporting investment considered too risky for private funds.  

Large enterprises (WP4) 

Although SMEs were the main target group for enterprises support schemes, part of 
funding was directed to large enterprises as well. A total of EUR 243 million, around 

3% of the ERDF funding going to enterprises support went to large enterprises. In 
total, the funding co-financed 416 projects in 270 large enterprises, on average, each 

enterprise receiving EUR 0.9 million. Some 70% of the large firms supported were 
engaged in manufacturing, half of them in medium-high to high tech industries and 

24% in advanced services. 73% of the firms supported were Italian companies and 

while 27% foreign multinationals. 

According to the MAs surveyed as part of the evaluation carried out under WP4, 

support to large enterprises was considered important in mitigating the impact of the 
crisis, in particular by encouraging them to maintain employment. Evidence from the 

case study undertaken suggested that the funding provided was not the main cause of 

                                                 

7 The full case study report can be consulted here: 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp2_case_study_it.pdf.  

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp2_case_study_it.pdf
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the decision to invest, but it had the effect of speeding up investment projects already 
planned (see Box on the Research and Competitiveness OP).  

OP for Research and Competitiveness8 

The national OP for Research and Competitiveness (EUR 3.1 billion) accounted for 87% of total 
Italian support for large enterprises. The OP was aimed at developing the RTD and innovation 

potential of Convergence regions in order to create a basis for long-lasting and sustainable 
economic development.   

EUR 157 million of the ERDF was provided for 150 projects in 82 large enterprises (i.e. an 

average of EUR 1.9 million per large enterprise). Just under 21% of the enterprises concerned 
employed over 1 000 people.  

The case study found that most projects would have gone ahead without ERDF support. 
However, in the case of innovation support, the availability of EU funds was found to be a 

precondition for carrying out the project. The general assessment was that the investment 

concerned resulted in increased production and had beneficial effects on local suppliers.  

3.2. Transport (WP5) 

A total of EUR 67.6 billion was invested in transport in Italy over the 2007-2013 

period. The ERDF going to transport amounted to around 7% of this (EUR 4.5 billion).  

At the end of 2014, only around half of this had been spent. Over 90% of the funding 
went to Convergence regions and, unlike in most Member States, mainly to railways 

(50% of the total) rather than roads (18%). 

Up to the end of 2014, the ERDF had co-financed the construction of 94 km of new 

roads and the upgrading of 188 km of existing roads, while it had supported the 
construction of 29 km of new railway lines and the improvement of 1 035 km of 

existing lines, 733 km of them on the TEN-T. Railway lines were turned into high-
speed ones and rail connections with ports and airports were improved. In addition, 

road links with ports were upgraded (e.g. in Naples and Salerno).  

The evaluation found that low administrative capacity at both central and local levels 
adversely affected the implementation of transport projects. 

Country case study9 

The main objective of transport policy in Italy in the 2007-2013 period was to improve the 

accessibility, sustainability and efficiency of the transport network as well as to improve links 

between the different modes. The main focus was on Southern regions, where the network was 

under-developed.  

The ERDF co-financed the national Network and Mobility OP (EUR 1.3 billion) and 15 regional 
OPs (EUR 2.9 billion). It supported the development of the railway network for freight, the 

extension of intermodal sea-rail transport for goods and a shift to more sustainable modes of 
transport. It also contributed to the development of high speed railways and rail connections 
with ports and airports as well as to a shift towards low-carbon transports in cities. 

The implementation of transport policy over the period was hampered by frequent changes in 
legislation which increased uncertainty and the complexity of procedures. This affected maritime 

and air transport projects in particular. 

3.3. Environmental infrastructure (WP6) 

Over EUR 2.3 billion, 11% of the ERDF available, went to support of investment in the 
environment over the period, predominantly in Convergence regions. Around 42% of 

this went to waste management, water supply and wastewater treatment, mainly to 

                                                 

8 The full case study report can be consulted here: 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp4_case_study.pdf.  
9 The full case study report can be consulted here: 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp5_task5_en.pdf.  

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp4_case_study.pdf
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp5_task5_en.pdf
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the latter two. The ERDF very much represented a minor source of finance in all three 
areas.  

Over the period, various problems in managing the funding arose as a result of the 
limited capacity of a number of regional and local governments, a lack of ability to 

prepare effective plans and strong political interference. 

Campania regional OP10  

The Convergence region of Campania set aside a total of EUR 322.5 million, or 7% of its ERDF 
allocation, to waste management, drinking water supply and wastewater treatment. A relatively 
small share of this, EUR 37.5 million, went to waste management, specifically to the 

construction of recycling and composting plants, waste recovery facilities and separated 
collection systems. By the end of 2014, only 46% of the total allocated had been spent. Despite 
this, separated waste collection rose from 11% to 40% of the total and municipal waste sent to 
landfill was reduced from 230 kg a head to 80 kg. However, there remains a need to increase 

separated waste collection and recycling further as well as to reduce landfill leachate and to 
tackle illegal activities in waste disposal.  

Unlike in the case of waste management, the ERDF was one of the main sources of financing for 

investment in water supply and wastewater treatment in Campania. Some EUR 285 million (EUR 
49 per head) were allocated to this in order to improve municipal supply networks and to 
extend and modernize the sewerage networks and treatment plants and to develop the use of 

treated wastewater in agriculture. However, by the end of 2014, less than 24% of the allocated 
amount had been spent. Despite the delays in expenditure, the OP contributed to improvements 
in drinking water supply and wastewater treatment. Lack of administrative capacity was 
identified as a major problem in this regard. Most of the major projects have consequently been 

phased into the 2014-2020 programmes to be completed in the coming years. 

3.4. Energy efficiency in public and residential buildings (WP8) 

Around EUR 1.1 billion went to investment in energy efficiency, co-generation and 

energy management over the period, just over 5% of the total ERDF available, over 
twice the EU average. Support for improving the energy efficiency of public and 

residential buildings formed a major part of this. By the end of 2014, expenditure, 
however, amounted to only 60% of the sum allocated because of delays in 

implementation and problems of public co-financing.  

Loans and other forms of FIs were used extensively rather than non-repayable grants. 

These leveraged more private investment and were more effective in addressing 

market failures. 

Energy efficiency in public and residential buildings in Italy - case study11 

A range of FI schemes were used to support energy efficiency investment in buildings in Italy. 

Energy demand per square metre is relatively high and there is therefore a great deal of 
potential for energy saving.   

The financial allocation to energy efficiency in public and residential buildings varied across OPs, 

ranging from EUR 50 million to EUR 475 million in Convergence regions and from EUR 19 million 
to EUR 30 million in Competitiveness regions. In general, large shares of funding went to 
projects for co-generation or district heating. There were considerable differences between the 

national and regional OPs as regards the types of project funded. While Convergence OPs 
focused interventions on public or residential buildings in remote areas, complemented by the 
national Renewables and Energy Efficiency OP, Competitiveness OPs, such as the one for 
Veneto, focussed on social housing. 

The case study emphasised the need for additional accompanying measures. Many municipal 

and regional administrations suffered from a lack of competent personnel, most of whom had 
limited knowledge of funding management and reporting. In addition, changes in government in 

                                                 

10 An analysis of six selected OPs, which included the Campania regional OP, was carried out under the 

evaluation of WP6 to further assess the contribution of Cohesion Policy to environmental improvement, see 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp6_final_en.pdf. 
11 The full case study report can be consulted here as separate annex to final report: 

http://ec.europa.eu/regional_policy/en/policy/evaluations/ec/2007-2013/#1. 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp6_final_en.pdf
http://ec.europa.eu/regional_policy/en/policy/evaluations/ec/2007-2013/#1
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several regions (mainly Southern ones) resulted in substantial delays in project selection and 

approval, as well as in the provision of funding and the collection of data on results.  

3.5. Culture and Tourism (WP9) 

EUR 1 456 million were allocated to culture and tourism, 7% of the total ERDF 

available, larger than  the EU average share of just over 5%. Slightly more funding 
went to culture (EUR 817 million) than tourism (EUR 639 million). In addition, EUR 

100 million went to individual projects in hotels and restaurants. The majority of the 

support for culture was aimed at the protection and preservation of the cultural 
heritage (74%), while support for tourism was mainly directed at improving tourist 

services (74%). Funding mostly took the form of grants, although FIs were also used 
to a minor extent. 

According to the MAs surveyed, the focus of the interventions in culture was both on 
enhancing social cohesion (e.g. in Emilia Romagna and Piedmont) and diversifying the 

structure of the economy (as in Campania and OP Sardegna). For tourism, the aims 
seemed to be more diversified, Piemonte focusing on economic diversification alone, 

Sardegna on environmental sustainability, while Emilia Romagna and Campania 

pursued combined strategies with a mix of innovation with economic diversification, 
and environmental sustainability. 

Evidence from the case study carried out suggests that successful interventions are 
not only embedded into a well-established strategy, but are also based on a mix of 

diversified policy interventions (see the Box on Puglia)12.  

Puglia OP case study13 

EUR 451 million, almost 11% % of the total ERDF available, was devoted to support of tourism 
and culture in Puglia. The main aims were to improve infrastructure and strengthen the tourist 

sector; to preserve and manage the cultural heritage; and to develop cultural activities in small 
projects with local areas encouraged to develop their own cultural activities.  

The case study indicates that the OP seems to have contributed to growth in tourism in the 
region, the share of foreign arrivals rising from 14.5% in 2008 to 18% in 2012, a larger 
increase than in the rest of the country. In addition, the programme helped to diversify tourist 

destinations and to spread tourist activities more evenly across the region.  

The evaluation found that the success of interventions depended on the existence of a well-
developed strategy, a mix of different types of intervention (strengthening infrastructure 

combined with undertaking promotional activities and holding cultural events). Financial 
sustainability, however, remained a concern since there was high dependence on public 
resources, especially for cultural activities, which were in scare supply.  

Mini case studies: Puglia Sounds14 

The Puglia Sounds programme (EUR 6.8 million) was aimed at transforming the endogenous 
resources of the region (the rich musical culture) into a growing economic sector. The main 
objectives were to expand the music industry in the region, to increase the visibility of its 

musical heritage and to create stronger links between music production and distribution as well 
as between music operators and public bodies. 

Although there is a lack of concrete monitoring data, the results of the project seem positive. 

Between 2010 and 2015 the number and the quality of events financed increased dramatically. 

Mini case studies: Buy Puglia Project15 

                                                 

12 A further case study on the Interreg Italy-Austria OP and two mini-case studies on the Transmuseum and 

Ciclovia Alpe Adria Radweg projects were carried out as part of WP9. These are referred to in the ETC 

report. 
13 The full case study report can be consulted here: 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp9_case_study_puglia_

en.pdf. 
14 The full Mini case study report can be consulted here: 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp9_mini_case_puglia_s

ounds_en.pdf. 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp9_case_study_puglia_en.pdf
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp9_case_study_puglia_en.pdf
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp9_mini_case_puglia_sounds_en.pdf
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp9_mini_case_puglia_sounds_en.pdf
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The ‘Buy Puglia – Meeting & Travel Experience’, (EUR 1.4 million) was designed to enable 
international buyers to learn about the different leisure opportunities available in Puglia. The 
measures promoted were aimed at expanding tourism in the region by targeting tour operators 

with special attention paid to those from outside of Italy.  

Projects were tightly linked to the characteristics of the region. In practice, tourism in Puglia 
was based on SMEs, which made it difficult for operators to represent themselves effectively in 
international markets. The difficulty is compounded by a lack of willingness among local 

operators to collaborate and build networks that would help create a greater international 
presence. According to local firms, the project improved networking with those foreigner buyers 

considered vital for increasing inflows of tourists into the region. 

3.6. Urban development and social infrastructures (WP10) 

EUR 2.7 million of the ERDF went to projects of urban development and social 
infrastructure, mainly in Convergence regions. Ten of the 28 Italian OPs16 allocated 

more than EUR 22 million to these areas and they were, therefore among the 
programmes reviewed by the WP10 evaluation. 

EUR 1.1 billion went to support of integrated urban development projects. The 
Convergence OP Campania stands out with an allocation of nearly EUR 700 million, the 

largest share allocated by a single OP at EU level to this broad area. Support for 

investment in social infrastructure amounted to EUR 1.5 billion and mainly went to 
education and healthcare. The Sicilia Convergence OP was the largest investor in 

housing infrastructure at EU level, allocating EUR 281 million to this. 

3.7. ETC (WP11) 

Italy was involved in 7 Interreg programmes financed under the Cross-border 

Cooperation strand of the ETC Objective. These were, respectively, with France, 
Austria, Greece, Switzerland, Malta and Slovenia. The ETC-funded programmes are 

the subject of a separate report. 

3.8. Impact on GDP (WP14) 

The investment supported by Cohesion and rural development policies in Italy is 

estimated to have increased GDP in 2015 by around 0.3% above the level it would 
have been in the absence of the funding concerned17. In 2023, 8 years later, GDP is 

estimated to be around 0.5% higher than it would be without the additional 
investment, even taking account of the contribution of the country to the financing of 

the policy.  

3.9. Overview of achievements 

Up to the end of 2014, the investment undertaken with support from the ERDF in the 

2007-13 period in Italy is reported by MAs to have resulted in the direct creation of 
60 349 gross jobs, of which 3 607 were in the tourist industry.  

In addition to the achievements reported above under the different WPs, ERDF support 
contributed to increasing the population covered by broadband access by 2.3 million 

                                                                                                                                                    

15 The full Mini case study report can be consulted here: 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp9_mini_case_buy_pugl

ia_en.pdf. 
16 Regional OPs: Calabria; Campania; Puglia; Sicilia (Convergence regions); Sardegna (Phasing-in); Lazio; 

Liguria; Toscana (Competitiveness región). National OPs: Learning Environments; and Security for 

Development.  
17 Estimates by the Quest model, a new-Keynesian dynamic general equilibrium model of the kind widely 

used in economic policy research, developed by DG Economic and Financial Affairs to assess the effects of 

policies. See The impact of Cohesion Policy 2007-2013: model simulations with Quest III, WP14a, final 

report, 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp14a_final_report_en.p

df. 

http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp9_mini_case_buy_puglia_en.pdf
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp9_mini_case_buy_puglia_en.pdf
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp14a_final_report_en.pdf
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp14a_final_report_en.pdf
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and to rehabilitating 70 square km of polluted areas. In addition, support for 
investment in renewable energy added 403 Megawatts to the overall capacity to 

produce electricity from renewables, equivalent to around 0.02% of total capacity in 
2006.  

It should be emphasised that since not all MAs reported all the core indicators, and in 
some cases, only a minority, the figures tend to understate achievements, perhaps 

substantially. In addition, the data reported relate to the situation at the end of 2014, 
one year before the official end of the period in terms of the expenditure which could 

be financed. Because of this they also understate achievements over the programming 

period. 

Table 6 Overview of achievements of Cohesion policy programmes in Italy for 

2007-2013 period, as at end-2014 

Core Indicator 

Code Core and common indicators official name 

Value up to end of 

2014 

0 Aggregated Jobs 60 349  

1 Jobs created 60 110  

4 Number of RTD projects 6 030  

5 Number of cooperation project enterprises-research institutions 2 502  

6 Research jobs created 3 625  

7 Number of direct investment aid projects to SME 51 729  

8 Number of start-ups supported 4 472  

9 Jobs created in SME (gross, full time equivalent) 13 987  

12 Number of additional population covered by broadband access 2 322 198  

14 km of new roads 94  

16 km of reconstructed roads 188  

17 km of new railways 29  

18 km of TEN railways 733  

19 km of reconstructed railways 1 035  

24 Additional capacity of renewable energy production (MV) 403  

26 Additional population served by waste water projects 825 000  

29 Area rehabilitated (km2) 70  

35 Number of jobs created in tourism 3 607  

Note: The figures in the table are those reported by MAs in Annual Implementation Reports.  Only the core 

indicators are included in the table for which MAs in Italy reported data. The “Aggregate Jobs” indicator is 

based on an examination by the Commission of all gross job creation reported for each priority axis and is 

regarded as the most accurate figure for the total number of gross jobs directly created as a result of 

funding. It is tends to be higher than the sum of the figures reported by MAs for the core indicators relating 

to “Jobs created” because in many cases MAs fail to report anything for these indicators. 

Source: Annual Implementation Reports, 2014 and DG Regional Policy post-processing of these, August 

2016 
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